Kings River Union School District

  6/6/06 Measure E Joint Use Bond Committee Meeting
October 22, 2008
4:15 p.m. in the Library

Call to Order


The meeting was called to order by Chairman Tim Jost 





at 4:15.   Present at the meeting were, Tim Jost, Lori Goossen, 




Leslie Smothers, Stella Ruiz, Terri Schultz and Superintendent Ed 




Snell.  Absent were T.C Moshier and Dan Waldner.

Approval of Agenda

Upon motion by Lori Goossen and seconded by Terri Schultz, the 




Agenda was approved unanimously for the meeting.  
Approval of Minutes

Upon motion by Lori Goossen and seconded by Terri Schultz, the 


minutes from the July 16, 2008 meeting were approved 



unanimously. 
Public Comments

There were no public comments at this meeting.

 
Building Tour 

Superintendent Ed Snell took the committee on a tour of the 



Building project.  He described the use of the different rooms in 



the building.  He explained that the cinder block walls were 



currently at sixteen feet and that they would need too be filled with 


mortar.  Superintendent Ed Snell also showed were the fire tank 



would be located with the fire pump for the suppression system.  



He then showed were the location of the new three classroom wing 


would be, if the hardship was approved. 
Building and Fire 

Superintendent Ed Snell explained that the project was on schedule
Tank Update


He also explained that the other projects were depending on the 




approval of the hardship application.  The auditor stated that he 




was close to turning it over to his supervisor, but he had not quite 




completed it yet.  
Three Classroom Wing
Superintendent Ed Snell explained that the fire tank could not be 




installed until the three classroom wing was through all the 





channels, since this is were the project would be funded. 
Expenditure Review

Superintendent Ed Snell present the committee with the list of 




current expenses and the budget for the building project was shown 



to the Bond Committee Members. It reflected that at this point the 




total for all the projects has cost $1,392,805.22.  The members 




reviewed the expenditures and tentative budget and approved them 



as presented.  The motion was made by Leslie Smothers and 




seconded by Terri Schultz. They were approved unanimously. 
Next Meeting Scheduled
The Next Meeting was scheduled for January 28, 2009 @      




5:00 PM in the conference room. 

Adjournment

           
The meeting was adjourned by President Tim Jost at 4:55 p.m.
______________________     _________________________
___________________
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